Design the layout of the website User testing Coding

- Pre Quiz
 - Learning time:
 - Coding time:
- Post Quiz
 - Learning time:
 - Coding time:
- Chatbot
 - Learning time:
 - Coding time:
- Videos/Tutorials
 - Learning time:
 - Coding time:

Content

- Printable guides
- videos/tutorials
- Email(outlook, gmail etc.), phone's message & call app, facetime, whats app, facebook
- Quiz's Questions

Week 2 Proposal	Jessani - Group Contract: 1hr Akeela - Project risks: 30 mins: Dylan - GitHub, 30mins, code: 1hr Anisah - features: 45minutes Yumi - 'How' section: 30mins, Jade - Project Motivation: 1hr Meeting - 1hr and 3 minutes Total time: 6hr and 15minutes
Week 3 Proposal	Jessani - Group Contract & interview: , 3hrs: Akeela - Team Capabilities & interview: 1hr & 30 mins Dylan - interview, description:, time:1hr Anisah - Extended Features & interview: 1hr Yumi - interview: , time: Jade - justified workload interview: 3hr Meeting Tuesday: 46mins Wednesday: 44mins Friday: 1hr 14min

	Total time: 10hr &15mins
Week 4 Proposal	Jessani - coding: , time: Dylan - coding: , time: Yumi - coding: , time:
	Meeting: Wednesday: 1hr Friday: 1hr

Week 5	Content - Jessani Pre Quiz: 1hr - 2hr Jade Post Quiz: 1hr - 2hr Akeela, Dylan, Anisah & Yumi: Videos/Tutorials: 4-8hrs - Email(outlook, gmail etc.), phone's message & call app, facetime, whats app, facebook All meetings - 3hrs - 4hrs
Week 6	Designing - Dylan & Jade: Layout: 1hr - 2hr Jessani: Pre Quiz: 1hr - 2hr Jade: Post Quiz: 1hr - 2hr Akeela & Dylan: Chatbot: 1hr - 2hr Anisah & Yumi Videos/Tutorials: 2hr - 3hr Everyone: Printable guides: 2hrs Content - Akeela, Dylan, Anisah & Yumi: Videos/Tutorials: 4-8hr - Email(outlook, gmail etc.), phone's message & call app, facetime, whats app, facebook All meetings - 3hrs - 4hrs
Week 7	Designing - Dylan & Jade: Layout: 1hr - 2hr Jessani: Pre Quiz: 1hr - 2hr Jade: Post Quiz: 1hr - 2hr Akeela & Dylan: Chatbot: 1hr - 2hr Anisah & Yumi: Videos/Tutorials: 2hr

	- 3hr Everyone: Printable guides: 2hrs
	Everyone: User testing/interviews Questions or prototype- 30hr - 1hr per
	All meetings - 3hrs - 4hrs
Week 8	Finalizing Design
	Designing - Dylan & Jade: Layout: 1hr - 2hr Jessani: Pre Quiz: 1hr - 2hr Jade: Post Quiz: 1hr - 2hr Akeela & Dylan: Chatbot: 1hr - 2hr Anisah & Yumi Videos/Tutorials: 2hr - 3hr Everyone: Printable guides: 2hrs Everyone: User testing/interviews - 30hr - 1hr per
	All meetings - 3hrs - 4hrs
Week 9	20th sep part 2 - Report on Design
	All meetings - 3hrs - 4hrs
Week 10	Coding - Anisah, Yumi & Akeela Layout: 1hr - 2hr
	Learning - Jessani Pre Quiz: 1hr - 3hr Jade: Post Quiz: 1hr - 3hr Akeela & DylanChatbot: 1hr - 3hr Anisah & Yumi Videos/Tutorials: 1hr - 3hr
	All meetings - 3hrs - 4hrs
Week 11	Coding - Jessani Pre Quiz: 2hr - 3hr Jade: Post Quiz: 2hr - 3hr Akeela & Dylan Chatbot: 3hr - 6hr Anisah & Yumi Videos/Tutorials: 2hr -

	5hr Jade & Jessani Printable guides: 1hr All meetings - 3hrs - 4hrs
Week 12	Finalizing coding - Jessani Pre Quiz: 1hr - 2hr Post Quiz: 1hr - 2hr Akeela & DylanChatbot: 3hr - 6hr Anisah & Yumi Videos/Tutorials: 2hr - 5hr
	User testing/interviews - 30hr - 1hr per
	All meetings - 3hrs - 4hrs
Week 13	18th oct part 3 - Finalise Portfolio Doc